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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 460 Date: 21-Dec-2012 Friday

Approved Date:

Shift Hours: 06:50 AM 03:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 200

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Misc. Activities

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Only misc work & cleaning due to rain

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:20. I did a walk-through of the bridge to
check to see which crews might be working. There was no Cable work ongoing at this time. No iron-
worker crews were working on the Cable. A couple of crews were working on misc items (cradle removal,
Hinge A work, etc). Also, laborers were doing general house-keeping & cleaning.
- At 08:00, I left the bridge.
- From 08:15 until 10:30, I did misc office work, including: reviewed RFIs & submittals related to phase-4
load transfer, checked email, etc.
- At 10:30, I arrived back on the bridge to check on what work was ongoing. Again, only misc work &
cleaning was ongoing.
- At 11:15, I left the bridge.
- From 11:30 until 12:00, lunch.
- From 12:00 until the end of the shift, I did misc office work, including: searched PMIV for Cable-related
RFIs & submittals; compiled all of the RFIs & submittals regarding the upcoming work of phase-4 load
transfer; wrote my diary for the day; checked email; updated the vehicle mileage log; & sent my timesheet
for the week.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System
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